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Pilot Program Quarterly Report of Iowa Health System  
Period 7/1/10 – 9/30/10 
WC Docket No. 02-60 

1. Project Contact and Coordination Information 
a. Identify the project leader(s) and respective business affiliations. 

Bill Leaver, President and CEO 
Iowa Health System 

b. Provide a complete address for postal delivery and the telephone, fax, and e-mail 
address for the responsible administrative official. 

Bill Leaver  
President and CEO  
Iowa Health System  
1200 Pleasant Street  
Des Moines, IA 50309  
Telephone: 515-241-6347 
Fax: 515-241-5712 
E-mail: LeaverWB@ihs.org 
 

c. Identify the organization that is legally and financially responsible for the conduct of 
activities supported by the award. 

Iowa Health System 
1200 Pleasant Street 
Des Moines, IA 50309 

d. Explain how project is being coordinated throughout the state or region. 

The project is being coordinated by Iowa Health System (“IHS”) leadership in consultation 
with Fiberutilities Group LLC. 

After identifying potential participants and attending RHCPP training, IHS met with potential 
participants in the region.  As a result of that meeting, IHS received letters of agency from 29 
initial participants. 

A meeting of initial participants was held in Des Moines, Iowa on June 5, 2008 to discuss 
the project as well as a proposed governance structure that emphasizes participant 
input into the project’s operations.  A second meeting of this group was held September 3, 
2008 in Des Moines. Since that date, the group has also met on April 2, 2009, June 3, 2009 
and July 15, 2009.  Going forward, the group intends to meet on at least a monthly basis either 
in person, by video conference, or by teleconference.  This group will play a central role in the 
governance and operation of the project to ensure that it best meets participants’ needs. 
 
A RFP for 15 year lit capacity IRUs for access to the IHS backbone network was issued on 
October 6, 2008 with bid closure on November 17, 2008.  Bid responses to the RFP were 
received from 10 vendors.  All bid response data was compiled, analyzed, and scored resulting 
in the selection of vendors for final contract negotiation.  IHS entered into IRU agreements 
with MCC Telephony, L.L.C. and the Iowa Communications Network on March 10, 2009.   
 
One eligible participant, Grinnell Regional Medical Center, opted to not participate in 
phase one deployment and was subsequently removed from the FCC support request.  IHS 
continues to identify and meet other potential participants whom IHS anticipates will join 
the project in future deployment phases. 
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The 466A, 466A attachments, vendor certification form, Network Cost Worksheets and 
other required paperwork and response information was uploaded to USAC for processing. 
A Funding Commitment Letter was issued for MCC Telephony, L.L.C. on March 27, 2009 
and a Funding Commitment Letter for the Iowa Communications Network was issued on 
April 13, 2009.  All paperwork is on file with the USAC. 
 
A pre-launch participant meeting was held in Des Moines, Iowa on April 2, 2009 to update 
participants on status and continuing to prepare for initial network usage when completed.  
All initial participants signed the paperwork necessary to belong to HealthNet connect, 
L.C., who as agent for IHS provides and administers the RHCPP last mile connections to 
the IHS network.  A press conference announcing the network launch to the public was 
held in Des Moines, Iowa on April 14, 2009, at which Tom Buckley, the Deputy Division 
Chief of the Telecommunications Access Policy Division of the FCC's Wireline 
Competition Bureau was present and spoke.   
 
All last mile connections for initial participants were completed, tested, and accepted by 
mid July 2009.  Internet 2 invoice requirements were submitted and all payments made.  
Two invoices for MCC Telephony (sc) and one invoice for the Iowa Communications have 
been paid in full. All paperwork is on file with USAC 
  
Local customer edge routers are the final step toward connectivity to the network and are 
provided by the participants at the participant’s expense. Ninety percent of initial 
participants’ routers have been procured, installed and configured as of this Quarterly 
Report.   
 
The governing board meets monthly to discuss the status of the project, discuss potential 
new members, announce new applications available to participants over the network, and 
maintain an ongoing planning dialog related to future application rollouts to improve health 
care, particularly in rural areas. 
 
It is anticipated that the second RFP will be prepared prior to the end of calendar year 
2009. 
 
Update: The second RFP is anticipated to be posted in the first quarter of 2010. 
 
The second RFP and associated paperwork was at USAC as of 3/31/10 with responses to 
USAC questions. As of that date the RFP has not yet been posted. 
 
The Phase 2 RFP was posted to the USAC site on April 13th, 2010 with a bid closing date 
of June 11th, 2010. As of June 11th, 2010, bid responses had been received from 7 vendors 
covering 35 of the 41 locations offered for bid. Bids were in the process of being analyzed 
and scored as of June 30th, 2010. No awards were made as of June 30th, 2010 although it is 
anticipated that numerous Phase 2 RFP awards will be made by mid July 2010. 
 
Funding Commitment Letters for Phase 2 were issued by USAC on September 30th, 2010. 
This added an additional 30 members to the network leaving only 1 remaining Phase 2 
participant still in the contract negotiation phase. Total active or “in process under FCL” 
participants in HNc as of October 1st, 2010 will total 59 leaving 19 participants to process 
in Phase 3 to complete the project. 
 
It is anticipated that a Phase 3 RFP will be issued by the end of 2010 to complete the 
project. 
 
Further updates and relevant details will follow in subsequent Quarterly Reports as new 
participants come online and health care-related applications are launched. 
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2. Identify all health care facilities included in the network. 

a. Provide address (including county), zip code, Rural Urban Commuting Area 
(RUCA) code (including primary and secondary), six-digit census tract, and phone 
number for each health care facility participating in the network. 

b. For each participating institution, indicate whether it is: 
i. Public or non-public; 
ii. Not-for-profit or for-profit; 
iii. An eligible health care provider or ineligible health care provider with an 

explanation of why the health care facility is eligible under section 254 of the 
1996 Act and the Commission’s rules or a description of the type of 
ineligible health care provider entity. 

See revised Attachment A.  The 28 entities listed in Attachment A are eligible participants 
who have signed a letter of agency with IHS.  Of those 28 eligible institutions, 26 are 
receiving RHCPP funding support as part of the phase one installation process.  The 
remaining two eligible entities are not receiving funding support at the time of this report.   
 
Note: The eligible health care providers are eligible because they are nonprofit hospitals 
under 47 U.S.C. Section 254(h) (7) (B). 
 
As of December 31st, 2009 one eligible entity (that did NOT receive FCC funding 
support) has opted to no longer participate in. Mercer County Hospital, Aledo, Illinois, 
is no longer a member. 

 
The Phase 2 RFP closed on June 30th 2010, and as of that date, no awards to add new 
participants to the network were made. 
 
See Attachment A1 outlining pre existing HNc members as well as 30 participants 
receiving FCL on September 30th, 2010. Total HNc active or under “in process under 
FCL” participation stands at 59 participants. 
 
 
 

 
3. Network Narrative: In the first quarterly report following the completion of the 

competitive bidding process and the selection of vendors, the selected participant must 
submit an updated technical description of the communications network that it intends to 
implement, which takes into account the results of its network design studies and 
negotiations with its vendors. This technical description should provide, where applicable: 

a. Brief description of the backbone network of the dedicated health care network, 
e.g., MPLS network, carrier-provided VPN, a SONET ring; 

 
The combination of the access connections and the IHS-owned backbone network is a 
private fiber network equipped with Layer 2 (Ethernet) transport equipment and Layer 3 
(packets) core routers.  (See Attachment B).  The network will be connected to National 
Lambda Rail (“NLR”) and Internet 2.  The network is currently lit to 2 Gbps of total 
capacity and can grow to 10Gbps by inserting small form pluggable (SFP) optics into 
existing 10 lambda CWDM muxes/demuxes at the appropriate equipment locations in the 
network.   

 
As of September 30th 2010 this response represents no changes from the previous 
Quarterly Report. 
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b. Explanation of how health care provider sites will connect to (or access) the 

network, including the access technologies/services and transmission speeds; 
 
The access connections to the IHS-owned backbone network will be a fiber-based 
transparent LAN solution providing symmetrical 100Mbps of Ethernet connectivity using 
Gigabit Ethernet Passive Optical Network (GEPON) technology to the premise.  The 
Layer 2 Ethernet solution will support VoIP, 802.1 Q VLAN tagging, and video 
streaming, in addition to data transport.   
 
It is anticipated that additional participants will connect to a centralized router in the IHS 
backbone network via a direct build fiber or carrier access facilities.   

 
As of September 30th 2010 this response represents no changes from the previous 
Quarterly Report. 
 
 
 
 

c. Explanation of how and where the network will connect to a national backbone such 
as NLR or Internet 2; 

 
The network will connect to NLR and Internet 2 via the Metropolitan Research and 
Education Network (“MREN”) located at Northwestern University in Chicago.  The 
connections will be a 1 gigabit per second interface with MREN’s shared lit fiber access 
to NLR and Internet 2.  466A related funding support documents for Internet 2 
membership dues were submitted to USAC on April 9, 2009 for review and processing. 
 
Internet 2 and NLR connectivity has been completed and tested. Participants who have 
completed their Customer Edge Router configurations have access to I2 / NLR network 
endpoints. 

 
As of September 30th 2010 this response represents no changes from the previous 
Quarterly Report. 
 

 
d. Number of miles of fiber construction, and whether the fiber is buried or aerial;  

 
The RFP for access to the IHS-owned backbone network requested a 15 year lit 
capacity IRU for 100 Mbs symmetrical Ethernet.  No fiber construction using RHCPP 
funds is anticipated to deliver the access connections to the initial group of eligible 
participants connecting to the network.   
 
It is anticipated that some future sites will involve some direct fiber builds. Those 
fiber construction elements would be reported in subsequent Quarterly Reports. 

 
As of September 30th 2010 this response represents no changes from the previous 
Quarterly Report. 

 
e. Special systems or services for network management or maintenance (if applicable) 

and where such systems reside or are based. 
 
Layer 3 network management will be accomplished by a provider edge router on the 
participant’s premise located at the end of the provider’s connection.  It will be managed 
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by IHS.  All other management and maintenance of equipment related to the access 
connection will be provided by the vendor providing the 15 year lit capacity IRU.   
 
As of September 30th 2010 this response represents no changes from the previous 
Quarterly Report. 

 
4. List of Connected Health Care Providers: Provide information below for all eligible and 

non-eligible health care provider sites that, as of the close of the most recent reporting 
period, are connected to the network and operational. 

a. Health care provider site; 
b. Eligible provider (Yes/No); 
c. Type of network connection (e.g., fiber, copper, wireless); 
d. How connection is provided (e.g., carrier-provided service; self-constructed; leased 

facility); 
e. Service and/or speed of connection (e.g., DS1, DS3, DSL, OC3, Metro Ethernet (10 

Mbps); 
f. Gateway to NLR, Internet2, or the Public Internet (Yes/No); 
g. Site Equipment (e.g., router, switch, SONET ADM, WDM) including 

manufacturer name and model number. 
h. Provide a logical diagram or map of the network. 

The access connections related to this network have not been completed at the time 
covered by this Quarterly Report (April 1, 2009 through June 30, 2009), however 
construction / configuration was underway with substantial completion anticipated by 
June 30, 2009.  Accordingly, as of the close of the most recent reporting period, there 
were no “Connected Health Care Providers” connected to the network and operational.  
Attachment C is a map of the proposed network.  (See also Attachment B for a logical 
diagram of the access connections.) 

During the period April 1, 2009 through June 30, 2009 a total of 14 members had their 
access connection completed, tested, and accepted. The remaining members were 
completed, tested and accepted by July 23, 2009.  See Attachment B for a logical 
diagram of the access connections. 

See revised Attachments A and C indicating eligible participants connected as of 
December 31st, 2009. 

See Attachments A1, C and C1 indicating eligible participants connected or “in process 
under FCL” as of September 30th 2010  

 

5. Identify the following non-recurring and recurring costs,423 where applicable shown both 
as budgeted and actually incurred for the applicable quarter and funding year-to-date. 

a. Network Design 
 

Network design was funded by IHS, independent of the RHCPP and cost recovery for 
design costs will not be sought through that program. 

 
As of September 30th 2010 this response represents no changes from the previous 
Quarterly Report. 

 
 
 

_______________________________ 
423Non-recurring costs are flat charges incurred only once when acquiring a particular service or facility. 
Recurring costs are costs that recur, typically on a monthly basis, because they vary with respect to usage or 
length of service contract. 
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b. Network Equipment, including engineering and installation 
 

See Attachment D for budgeted costs.  Actual costs for participants who received FCL 
in phase one are on file at USAC in the form of 466A attachment and Network Cost 
Worksheet.  
 
Actual costs for participants “in process under FCL” as of September 30th 2010 are on 
file at USAC in the form of 466A attachment and Network Cost Worksheet. 

 
 

c.  Infrastructure Deployment/Outside Plant 
i. Engineering 
ii. Construction 

 
See Attachment D for budgeted costs.  Actual costs for participants who received FCL 
in phase one are on file at USAC in the form of 466A attachment and Network Cost 
Worksheet   
 
Actual costs for participants “in process under FCL” as of September 30th 2010 are on 
file at USAC in the form of 466A attachment and Network Cost Worksheet. 
 

 
 

d. Internet2, NLR, or Public Internet Connection 
 

As of December 31st, 2009 Internet 2 and NLR are fully functional and all initial 
participants who have their customer edge router configured have access to all I2 / 
NLR network endpoints.  The actual recurring cost for interconnecting to Internet2 
is $25,000.  The actual recurring cost of interconnecting to MREN is $28,800.  Both 
of these costs are budgeted for future years.  Public internet capability design, 
testing and user launch was completed in November 2009. Through December 31st 
2009 a total of ten (ten) users ordered public internet connections ranging from 10 
to 50 megabits in size. Users continue to integrate Internet into their onsite LAN 
designs and security configurations. 
 
As of September 30th 2010 Internet 2 and MREN contracts for HNc have been 
renewed for current program year. 
 

 
 

e. Leased Facilities or Tariffed Services 
 

See Attachment D for budgeted costs.  Actual costs for participants who received FCL 
in phase one are on file at USAC in the form of 466A attachment and Network Cost 
Worksheet. 
 
Actual costs for participants “in process under FCL” as of September 30th 2010 are 
on file at USAC in the form of 466A attachment and Network Cost Worksheet. 
 

f. Network Management, Maintenance, and Operation Costs (not captured 
elsewhere) 

 
See Attachment D for budgeted costs.  Actual costs for participants who received FCL 
in phase one are on file at USAC in the form of 466A attachment and Network Cost 
Worksheet. 
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Actual costs for participants “in process under FCL” as of September 30th 2010 are on 
file at USAC in the form of 466A attachment and Network Cost Worksheet. 
 

 
 

g. Other Non-Recurring and Recurring Costs 
 
There are no other non-recurring or recurring costs related to the access connections 
as of this Quarterly Reporting period. 

 
As of September 30th 2010 this response represents no changes from the previous 
Quarterly Report. 

 
  

6. Describe how costs have been apportioned and the sources of the funds to pay them: 

a. Explain how costs are identified, allocated among, and apportioned to both 
eligible and ineligible network participants. 

Ineligible participants must fund 100% of their cost to access the backbone network 
of IHS.  Eligible entities connecting in the first phase of deployment will have 15% 
of their access costs funded by IHS and 85% funded by the RHCPP.  IHS is funding 
100% of the capital, maintenance, and operational costs of the backbone network.  
Thus, no cost allocation is required between eligible and ineligible entities for 
backbone network costs. 

 
As of September 30th 2010 this response represents no changes from the previous 
Quarterly Report. 

 
b. Describe the source of funds from: 

i. Eligible Pilot Program network participants 
ii. Ineligible Pilot Program network participants 
 

See Attachment D. 
 

As of September 30th 2010 this response represents no changes from the previous 
Quarterly Report. 

 
c. Show contributions for all other sources (e.g., local, state, and federal sources, 

and other grants). 
i. Identify source of financial support and anticipated revenues that is 

paying for costs not covered by the fund and by Pilot Program 
participants. 

 
ii. Identify the respective amounts and remaining time for such assistance. 

 
See Attachment D. 
 
 

As of September 30th 2010 this response represents no changes from the previous 
Quarterly Report. 
 
 
 

d. Explain how the selected participant’s minimum 15 percent contribution is 
helping to achieve both the selected participant’s identified goals and objectives 
and the overarching goals of the Pilot Program. 
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The 15% contribution by IHS for initial participants will help IHS achieve its objectives 
by allowing it to create health care provider access connections to its backbone network 
which, as stated in its Application to the RHCPP, “[are] capable of handling 
multigigabit data transmissions and the bandwidth intensive applications often 
associated with advanced imaging and diagnostic services.”  It may also permit the 
transmission of health care data in other forms such as through the use of continuity of 
care documents and the creation of a single patient identifier system, and it will grant 
access to the nationwide networks of NLR and Internet2 for interaction with health 
care providers across the nation.   

 
As of September 30th 2010 this response represents no changes from the previous 
Quarterly Report. 

 

7. Identify any technical or non-technical requirements or procedures necessary for 
ineligible entities to connect to the participant’s network. 

There are no technical or non-technical requirements or procedures necessary for 
ineligible entities to connect to the backbone network of IHS except for the following: 
a) They must be a health care related entity; 
b) They must be a member of the HealthNet connect, L.C. participant group 

established to provide and administer access to the IHS backbone network as 
agent for IHS; 

c) They must pay the full cost of access connection costs, including the 
upgrade of their equipment.  Please note that although the IHS 
Sustainability Plan (“Attachment D”) states that ineligible participants will 
not be using any portion of the access connections funded under the 
RHCPP, it is nevertheless possible that an ineligible entity could use a 
RHCPP funded access connection as long as the ineligible entity pays its 
fair share of access connection costs attributable to the portion of access 
connection capacity used by the ineligible entity as required by the RHCPP 
order; and 

d) They must meet the Quality of Service (QoS) and security (provider edge 
router) criteria specified in the RFP. 

 
As of September 30th 2010 this response represents no changes from the previous 
Quarterly Report. 

 

8. Provide an update on the project management plan, detailing: 
a.  The project’s current leadership and management structure and any changes to 

the management structure since the last data report; and 

IHS will provide project leadership using its existing management structure through 
its executive management team and its IT Department, which contains more than 200 
experienced information technology professionals and currently manages the largest 
private medical network in the state.  IHS will provide project leadership and 
guidance as well to the participant group that is responsible for administering and 
providing access to the IHS backbone network as agent for IHS.  Moreover, IHS is the 
largest integrated nonprofit regional health care system in Iowa, serving a 
geographically dispersed rural population in the upper Midwest.  IHS operates 
facilities in ten large communities in Iowa and two large Illinois supporting a system 
of rural hospitals in 12 Iowa communities and partnering with numerous physicians 
and clinics in more than 64 communities in Iowa, Illinois, Nebraska and South 
Dakota.  IHS anticipates the continued utilization of this experience for the leadership, 
management and execution of this initiative. 
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The following is the project’s current leadership and management structure: 
 
Project Coordinator/   Bill Leaver, 
Chief Executive Officer   Iowa Health System 
  
Chief Information Officer   Joy Grosser, 

Iowa Health System 
 

Interim Administrative Director  Khristine Jacobsen, 
Iowa Health System 

 
Assistant Project   Stacie Caryl, 
Coordinator                Iowa Health System 
 
Consultant   Dave Lunemann, 
   Fiberutilities Group 
 

  Pat Cram,  
   Fiberutilities Group  
 
Legal Counsel   Denny Drake,  
  Iowa Health System 
  
  Joe Clamon,  
  Iowa Health System 
  
  Carey Gehl Supple 
  Iowa Health System 

 
  Randy Lowe, 
   Davis Wright Tremaine  
 
 
 

b. In the first quarterly report, the selected applicant should provide a detailed 
project plan and schedule. The schedule must provide a list of key project 
deliverables or tasks, and their anticipated completion dates. Among the 
deliverables, participants must indicate the dates when each health care 
provider site is expected to be connected to the network and operational. 
Subsequent quarterly reports should identify which project deliverables, 
scheduled for the previous quarter, were met, and which were not met. In the 
event a project deliverable is not achieved, or the work and deliverables deviate 
from the work plan, the selected participant must provide an explanation. 

 
Estimated Project Plan Estimated Timelines / Milestones 

(Updated with each quarterly report to reflect changes / progress of the overall project) 
 

1.  465 / attachments with RFP Bid Package draft complete 5/21/08  Complete 
 
2.  Completed bid package sent to USAC for comments / review 5/21/08  Complete 
 
3.  Initial healthcare provider (“HCP”) orientation meeting in Des Moines    6/5/08   Complete 
 
4.  Preliminary USAC comments returned    7/10/08 Complete 
 
5.  USAC / FCC Quarterly Report due    7/30/08  Complete 
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6.  Second HCP orientation / governance meeting in Des Moines    9/3/08    Complete 
 
7.  IHS project team review and revision complete 9/30/08     Complete 
 
8.  Final 465/465 attachments/RFP uploaded for USAC administrative review     10/2/08 Complete 
 
9.  Final 465/465 attachments/RFP posted to USAC website     10/6/08 Complete 
 i. 28 day bid clock starts 
 ii. overall project clock starts 
 
10.  First vendor clarification call                      10/10/08 Complete 
 
11.  Second vendor clarification call         10/24/08 Complete 
 
12.  Second Quarterly Report submitted to USAC       10/30/08 Complete 
 
13.  Third vendor clarification call         11/12/08 Complete 
 
14.  Bid closure / all initial HCP group bids received by IHS review team     11/17/08 Complete 
 
15.  Bids analyzed and successful bidders determined   12/19/08 Complete 
 i. winning bidders notified 
 ii. non winning bidders notified 
  
16.  466A / network worksheets submitted to USAC    3/10/09 Complete 
 
17.  Contracts signed with vendors             3/10/09 Complete 
  
18.  FCL’s issued by USAC to IHS for winning bid    3/27/09 Complete 
Note: ICN FCL issued 4/10/09 
 
19.  Access connection installations begin        3/27//09 Complete 
 
20.  Access connections completed for initial participants      6/30/09 Complete
  
21.  Participant applications launch/kickoff        8/15/09  Complete 
 
22.  Secondary marketing and sales efforts    1/1/09 – 12/31/09  Complete 
 
23.  FCC / USAC award funding years 1 & 2     6/30/09    Complete 
 
24. Public internet product launch      11/1/09    Complete 
 
25. Phase 2 RFP due diligence / prep for additional participants   12/15/09  Complete 
 
26. Phase 2 RFP posting  for additional participants    4/13/10    Complete 
 
27. Phase 2 RFP bid closure                   6/11/10   Complete 

 
28. FCC / USAC Funding Year 3 complete     6/30/10  Complete 
 
29. Phase 2 RFP bid responses scored and bid awards made to winning vendors     9/7/10   Complete 
 
30. Phase 2 RFP FCLs issued for additional participants    9/30/10  Complete 
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31. Phase 2 RFP work awarded begins for additional participants   9/30/10  Complete 
 
32. Phase 3 RFP due diligence completed      11/15/10 revised* 
 
33. Phase 2 RFP work complete for additional participants  12/1/10 – 3/1/11  revised* 
 
34. Phase 3 RFP posted to USAC website      1/15/11 revised* 
 
35. Phase 3 RFP bid closure          3/1/11 revised* 
 
36. Phase 3 RFP bid responses scored and bid awards made to winning vendors 3/15/11 revised* 
 
37. Phase 3 RFP FCLs issued for additional participants      5/1/11 revised* 
 
38. Phase 3 RFP work awarded begins for additional participants    5/1/11 revised* 
 
39. Phase 3 RFP work complete for additional participants    7/1/11 – 9/1/11 revised* 
 
40. RHCPP Funding Year 4 (extended year) Complete    6/30/11 revised* 
 
 
*These project deliverable dates are different from the previous Quarterly Report due to normal and 
anticipated changes in the project management workflow. 
 
9. Provide detail on whether network is or will become self sustaining. Selected participants 
should provide an explanation of how network is self sustaining.   

 
See Attachment D. 

 
As of September 30th 2010 this response represents no changes from the previous 
Quarterly Report. 
 
 

 
10. Provide detail on how the supported network has advanced telemedicine benefits: 

a. Explain how the supported network has achieved the goals and objectives outlined 
in selected participant’s Pilot Program application; 

b. Explain how the supported network has brought the benefits of innovative 
telehealth and, in particular, telemedicine services to those areas of the country 
where the need for those benefits is most acute; 

c. Explain how the supported network has allowed patients access to critically needed 
medical specialists in a variety of practices without leaving their homes or 
communities; 

d. Explain how the supported network has allowed health care providers access to 
government research institutions, and/or academic, public, and private health care 
institutions that are repositories of medical expertise and information; 

e. Explain how the supported network has allowed health care professional to monitor 
critically ill patients at multiple locations around the clock, provide access to 
advanced application in continuing education and research, and/or enhanced the 
health care community’s ability to provide a rapid and coordinated response in the 
event of a national crisis. 

 
Construction of the access connections related to this network had begun but had not 
completed during the ending time period covered by the prior Quarterly Report (March 
31, 2009).  Accordingly, there are no advanced telemedicine benefits to report at this 
time. 
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Physical access connections were completed at the time of this Quarterly Report. It is 
IHS’s belief the initial launch of selected applications will commence soon.   
 
As of December 31st, 2009 the public internet product has been launched offering 
users larger bandwidth at lower cost per megabit than existing alternatives 
enhancing the capabilities for internet accessed health care applications. Bandwidth 
is also symmetrical. Users are ordering product as needed and configuring in their 
local onsite LAN as needed. 
 
As of 3/31/10 numerous HNc participants have fully integrated the HNc Internet 
product into their local network design configurations.  
 
The “member to member” HNc WAN conversion project plan has concluded 
individual technology assessments with users and in the upcoming quarter will be 
configuring all existing “member to member” connections. 
 
A large radiology group (ineligible entity) that serves multiple HNc hospitals is 
anticipated to join HNc in the upcoming quarter. 
 
Updates will occur in future quarterly reports regarding new vendors joining HNc to 
make their applications available to HCP’s. 
 
As of September 30th 2010 this response represents no changes from the previous 
Quarterly Report. 
 

11. Provide detail on how the supported network has complied with HHS health IT initiatives: 
a. Explain how the supported network has used health IT systems and products 

that meet interoperability standards recognized by the HHS Secretary; 
b. Explain how the supported network has used health IT products certified by the 

Certification Commission for Healthcare Information Technology. 
c. Explain how the supported network has supported the Nationwide Health 

Information Network (NHIN) architecture by coordinating activities with 
organizations performing NHIN trial implementations; 

d. Explain how the supported network has used resources available at HHS’s 
Agency for Information Technology; 

e. Explain how the selected participant has educated themselves concerning the 
Pandemic and All Hazards Preparedness Act and coordinated with the HHS 
Assistant Secretary for Public Response as a resource for telehealth inventory 
and for the implementation of other preparedness and response initiatives; and 

f. Explain how the supported network has used resources available through HHS’s 
Centers for Disease Control and Prevention (CDC) Public Health Information 
Network (PHIN) to facilitate interoperability with public health and emergency 
organizations. 
 
Construction of the access connections related to this network had begun but had not 
completed during the ending time period covered by the prior Quarterly Report (March 
31, 2009).  Accordingly, there are no advanced telemedicine benefits to report at this 
time. 

Physical access connections were completed at the time of this Quarterly Report. It is 
IHS’s belief the initial launch of selected applications will commence soon.  

As of December 31st, 2009 it has not been feasible to coordinate with HHS and CDC 
due to lack of outlined interoperability standards. 
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As of September 30th 2010 this response represents no changes from the previous 
Quarterly Report. 
 

 

12.  Explain how the selected participants coordinated in the use of their health care networks 
with the Department of Health and Human Services (HHS) and, in particular, with its 
Centers for Disease Control and Prevention (CDC) in instances of national, regional, or 
local public health emergencies (e.g., pandemics, bioterrorism). In such instances, where 
feasible, explain how selected participants provided access to their supported networks to 
HHS, including CDC, and other public health officials. 

 
Construction of the access connections related to this network had begun but had not 
completed during the ending time period covered by the prior Quarterly Report (March 
31, 2009).  Accordingly, there are no advanced telemedicine benefits to report at this 
time. 
 
Physical access connections were completed at the time of this Quarterly Report. It is 
IHS’s belief the initial launch of selected applications will commence soon.   
 
As of December 31st, 2009 it has not been feasible to coordinate with HHS and 
CDC due to lack of outlined interoperability standards. 

 
As of September 30th 2010 this response represents no changes from the previous 
Quarterly Report. 
 

 



ATTACHMENT A1

HealthNet connect Phase 2 Users
(Eligible Healthcare Providers)

HCP ADDRESS CITY STATE ZIP COUNTY RUCA

CENSUS 

TRACT PHONE NBR

PUBLIC OR NON‐

PUBLIC

FOR‐PROFIT OR 

NONPROFIT

ELIGIBLE 

(Y/N)

Allen Hospital 1825 Logan Ave Waterloo IA 50703 Black Hawk 1 0017.02 (319)‐235‐3941 Non‐Public Non‐Profit Y
**Blank Medical Center /

Iowa Methodist Medical Center 1200 Pleasant St Des Moines IA 50309 Polk 1 0051.00

(515)‐241‐6424 / (515)‐

241‐6423 Non‐Public Non‐Profit Y

Broadlawns Medical Center 1801 Hickman Rd Des Moines IA 50314 Polk 1 0012.00 (515)‐282‐2200 Public Non‐Profit Y

Buena Vista Regional Medical Center 1525 West Fifth Street Storm Lake IA 50588 Buena Vista 7 9605.00 (712)‐732‐4030 Public Non‐Profit Y

Cass County Memorial Hospital 1501 E 10th St Atlantic IA 50022 Cass 7 9904.00 (712)‐243‐3250 Public Non‐Profit Y

Clarke County Hospital 800 S Fillmore St Osceola IA 50213 Clarke 7.3 9901.00 (641)‐342‐2184 Public Non‐Profit Y

Community Memorial Hospital 909 West 1 st St Sumner IA 50674 Bremer 10 0047.00 (563)‐578‐3275 Non‐Public Non‐Profit Y

Dallas County Hospital 610 10th St Perry IA 50220 Dallas 7.3 0503.00 (515)‐465‐3547 Public Non‐Profit Y

Greater Regional Medical Center 1700 W Townline St # 3 Creston IA 50801 Union 7 9904.00 (641)‐782‐7091 Public Non‐Profit Y

Greene County Medical Center 1000 W Lincolnway St Jefferson IA 50129 Greene 7 9803.00 (515)‐386‐2114 Public Non‐Profit Y

Grinnell Regional Medical Center 210 4th Ave Grinnell IA 50112 Poweshiek 7 9704.00 (641)‐236‐7433 Non‐Public Non‐Profit Y

Grundy County Memorial Hospital 201 E J Ave Grundy Center IA 50638 Grundy 10 9903.00 (319)‐824‐5421 Public Non‐Profit Y

Guthrie County Hospital 710 N 12th St Guthrie Center IA 50115 Guthrie 10.4 9503.00 (641)‐332‐2201 Public Non‐Profit Y

Guttenberg Municipal Hospital 200 Main St Guttenberg IA 52052 Clayton 10.4 9704.00 (563)‐252‐1121 Public Non‐Profit Y

Humboldt County Memorial Hospital 1000 15th St N Humboldt IA 50548 Humboldt 7.4 9704.00 (515)‐332‐4200 Public Non‐Profit Y

Iowa Lutheran Hospital 700 E University Ave Des Moines IA 50316 Polk 1 0048.00 (515)‐263‐5612 Non‐Public Non‐Profit Y

Jackson County Hospital 700 W Grove St Maquoketa IA 52060 Jackson 7 9505.00 (563)‐652‐2474 Public Non‐Profit Y

Loring Hospital 211 Highland Ave Sac City IA 50583 Sac 10 9804.00 (712)‐662‐7105 Non‐Public Non‐Profit Y

Mary Greeley Medical Center 1111 Duff Ave Ames IA 50010 Story 4 0009.00 (515)‐239‐2011 Public Non‐Profit Y

Myrtue Medical Center Clinic 1213 Garfield Ave Harlan IA 51537 Shelby 7 9603.00 (712)‐755‐5130 Public Non‐Profit Y

Pocahontas Community Hospital 606 NW 7th St Pocahontas IA 50574 Pocahontas 10 9802.00 (712)‐335‐3501 Public Non‐Profit Y

St. Luke’s Hospital 1026 A Ave NE Cedar Rapids IA 52402 Linn 1 0019.00 (319)‐369‐7211 Non‐Public Non‐Profit Y

St. Luke's Regional Medical Center 2720 Stone Park Blvd Sioux City IA 51104 Woodbury 1 0010.00 (712)‐279‐3500 Non‐Public Non‐Profit Y

The Finley Hospital 350 N Grandview Ave Dubuque IA 52001 Dubuque 1 0007.02 (563)‐582‐1881 Non‐Public Non‐Profit Y

Trinity Medical Center at Terrace Park 4500 Utica Ridge Rd Bettendorf IA 52722 Scott 1 0137.03 (563)‐742‐5000 Non‐Public Non‐Profit Y

Trinity Medical Center, 7th St Campus 500 John Deere Rd Moline IL 61265 Rock Island 1 0219.00 (309)‐779‐5000 Non‐Public Non‐Profit Y

Trinity Medical Center, West Campus 2701 17th St Rock Island IL 61201 Rock Island 1 0232.00 (309)‐779‐2914 Non‐Public Non‐Profit Y

Trinity Regional Medical Center 802 Kenyon Rd Fort Dodge IA 50501 Webster 4 0009.00 (515)‐573‐3101 Non‐Public Non‐Profit Y

Community Health Centers of Southern Iowa ‐ Albia 12 W Washington Albia IA 52531 Monroe 7 970200 (641)‐446‐2383 Public Non‐Profit              Y

Jones Regional Medical Center** 1795 Hwy 64 E Anamosa IA 52205 Jones 7.1 970300 (319)‐462‐6131 Public Non‐Profit              Y

Community Health Centers of Southern Iowa ‐ Centerville 221 E State St Centerville IA 52544 Appanoose 7 950300 (641)‐446‐2383 Public Non‐Profit Y

River Hills Appanoose County Clinic 1015 N 18th St, Suite A Centerville IA 52544 Appanoose 7 950300 (641)603‐5773 – ext.101 Public Non‐Profit Y

Community Health Centers of Southern Iowa ‐ Chariton 125 S Grand Chariton IA 50049 Lucas 7 950400 (641)‐446‐2383 Public Non‐Profit Y

Peoples Community Health Clinic, Inc. ‐ Clarksville 118 S Main Clarksville IA 50619 Butler 10.6 970100 (319)‐272‐4311 Public Non‐Profit Y

Community Health Centers of Southeastern Iowa, Inc. ‐ Louisa County Clinic 2049 Spring Street Columbus Junction IA 52737 Louisa 10.4 950200 (319)‐753‐2300 ext 100 Public Non‐Profit Y

Community Health Centers of Southern Iowa ‐ Corydon 204 S Franklin Corydon IA 50060 Butler 3 970100 (614)‐446‐2383 Public Non‐Profit Y

InConcertCare, Inc. ‐ Davenport (data center) 125 Scott Street Davenport IA 52801 Scott 1 010900 (563) 336‐3000 Non‐Public Non‐Profit Y

East Side Center, Primary Health Care Inc. 3509 E 29th St Des Moines IA 50317 Polk 1 000103 (515)‐248‐1441 Non‐Public Non‐Profit Y

Engebretsen Clinic, Primary Health Care Inc. 2353 SE 14th St Des Moines IA 50320 Polk 1 003900 (515)‐248‐1441 Non‐Public Non‐Profit Y

The Outreach Project and Pharmacy, Primary Health Care Inc. 1200 University Ave Des Moines IA 50314 Polk 1 005000 (515)‐248‐1441 Non‐Public Non‐Profit Y

Crescent Community Health Center 1789 Elm St, Suite A Dubuque IA 52001 Dubuque 1 000500 (563)‐690‐2860 Public Non‐Profit Y

Community Health Center of Fort Dodge 126 N 10th St Fort Dodge IA 50501 Webster 4 000700 (515)‐576‐6500 Public Non‐Profit Y

Community Action partnership of Western Nebraska 3350 10 th  St. Gering NE 69341 Scotts Bluff 4 9538 (308) 635‐3089 ext. 3218 Public Non‐Profit Y

Community Health Centers of Southeastern Iowa, Inc. ‐ Hamilton Clinic 951 Broadway St Hamilton IL 62341 Hancock 4 9541 (319)‐753‐2300 ext 100 Public Non‐Profit Y

Community Health Centers of Southeastern Iowa, Inc. ‐ Keokuk County Clinic 400 N 17th St Keokuk IA 52632 Lee 4 990700 (319)‐753‐2300 ext 100 Public Non‐Profit Y

Community Health Centers of Southeastern Iowa, Inc. ‐ Women's Health Center 1425 Morgan St Keokuk IA 52632 Lee 4 990700 (319)‐753‐2300 ext 100 Public Non‐Profit Y

Community Health Centers of Southern Iowa ‐ Lamoni 802 Ackerley St Lamoni IA 50140 Washington 10 960200 (614)‐446‐2383 Public Non‐Profit Y

Community Health Centers of Southern Iowa ‐ Leon #1 302 NE 14th St Leon IA 50144 Decatur 10.6 960300 (641)‐446‐2383 Public Non‐Profit              Y

Marshalltown Dental Clinic ‐ Primary Health Care Inc. 112 E Linn St Marshalltown IA 50158 Marshall 4 950900 (515)‐248‐1441 Non‐Public Non‐Profit              Y

**Both HCP's are located at the same physical address.
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(Eligible Healthcare Providers)

Primary Health Center ‐ Marshalltown ‐ Primary Health Care Inc. 412 E Church St Marshalltown IA 50158 Marshall 4 950900 (515)‐248‐1441 Non‐Public Non‐Profit Y

River Hills Community Health Center 201 South Market St Ottumwa IA 52501 Wapello 4 960600 (641)‐683‐5773 ext. 115 Public Non‐Profit Y

River Hills Pediatric Clinic 931 Pennsylvania Ave Ottumwa IA 52501 Wapello 4 960400 (641)‐684‐3000 Non‐Public Non‐Profit Y

Siouxland Community Health Center 1021 Nebraska St Sioux City IA 51105 Woodbury 1 001600 (712)‐202‐1011 Public Non‐Profit Y

United Community Health Center 715 West Milwaukee Storm Lake IA 50588 Buena Vista 4 960500 (712)‐213‐0109 Public Non‐Profit Y

InConcertCare, Inc. ‐ Urbandale (data center) 9943 Hickman Road, Suite 103 Urbandale IA 50322 Polk 1 011202 (515) 244‐9610 Non‐Public Non‐Profit Y

Community Health Centers of Southeastern Iowa, Inc. ‐ Warsaw Clinic 345 Polk Street Warsaw IL 62379 Hancock 5 9542 (319)‐753‐2300 ext 100 Public Non‐Profit Y

Peoples Community Health Clinic, Inc. ‐ Waterloo 905 Franklin St Waterloo IA 50703 Black Hawk 1 000700 (319)‐272‐4311 Non‐Public Non‐Profit              Y

Community Health Centers of Southeastern Iowa, Inc. 1706 West Agency Road West Burlington IA 52655 Des Moines 4 000800 (319)‐753‐2300 ext 100 Public Non‐Profit              Y

**Both HCP's are located at the same physical address.



ATTACHMENT A1

HealthNet connect Phase 2 Users
(Eligible Healthcare Providers)

REASON FOR ELIGIBILITY HCP TYPE OF NETWORK CONNECTION

HOW NETWORK IS 

PROVIDED

SPEED OF 

CONNECTION GATEWAY TO I2? SITE EQUIPMENT

Non‐Profit Hospital Allen Hospital Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non‐Profit Hospital

**Blank Medical Center /

Iowa Methodist Medical Center Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non‐Profit Hospital Broadlawns Medical Center Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non‐Profit Hospital Buena Vista Regional Medical Center Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non‐Profit Hospital Cass County Memorial Hospital Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non‐Profit Hospital Clarke County Hospital Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non‐Profit Hospital Community Memorial Hospital Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non‐Profit Hospital Dallas County Hospital Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non‐Profit Hospital Greater Regional Medical Center Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non‐Profit Hospital Greene County Medical Center Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non‐Profit Hospital Grinnell Regional Medical Center Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non‐Profit Hospital Grundy County Memorial Hospital Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non‐Profit Hospital Guthrie County Hospital Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non‐Profit Hospital Guttenberg Municipal Hospital Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non‐Profit Hospital Humboldt County Memorial Hospital Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non‐Profit Hospital Iowa Lutheran Hospital Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non‐Profit Hospital Jackson County Hospital Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non‐Profit Hospital Loring Hospital Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non‐Profit Hospital Mary Greeley Medical Center Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non‐Profit Hospital Myrtue Medical Center Clinic Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non‐Profit Hospital Pocahontas Community Hospital Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non‐Profit Hospital St. Luke’s Hospital Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non‐Profit Hospital St. Luke's Regional Medical Center Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non‐Profit Hospital The Finley Hospital Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non‐Profit Hospital Trinity Medical Center at Terrace Park Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non‐Profit Hospital Trinity Medical Center, 7th St Campus Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non‐Profit Hospital Trinity Medical Center, West Campus Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non‐Profit Hospital Trinity Regional Medical Center Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non ‐ Profit Public Health Community Health Centers of Southern Iowa ‐ Albia Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non‐Profit Hospital Jones Regional Medical Center** Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non ‐ Profit Public Health Community Health Centers of Southern Iowa ‐ Centerville Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non ‐ Profit Public Health River Hills Appanoose County Clinic Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non ‐ Profit Public Health Community Health Centers of Southern Iowa ‐ Chariton Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non ‐ Profit Public Health Peoples Community Health Clinic, Inc. ‐ Clarksville Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non ‐ Profit Public Health Community Health Centers of Southeastern Iowa, Inc. ‐ Louisa County Clinic Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non ‐ Profit Public Health Community Health Centers of Southern Iowa ‐ Corydon Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non ‐ Profit Public Health DC InConcertCare, Inc. ‐ Davenport (data center) Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non ‐ Profit Public Health East Side Center, Primary Health Care Inc. Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non ‐ Profit Public Health Engebretsen Clinic, Primary Health Care Inc. Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non ‐ Profit Public Health The Outreach Project and Pharmacy, Primary Health Care Inc. Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non ‐ Profit Public Health Crescent Community Health Center Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non ‐ Profit Public Health Community Health Center of Fort Dodge Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non ‐ Profit Public Health Community Action partnership of Western Nebraska Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non ‐ Profit Public Health Community Health Centers of Southeastern Iowa, Inc. ‐ Hamilton Clinic Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non ‐ Profit Public Health Community Health Centers of Southeastern Iowa, Inc. ‐ Keokuk County Clinic Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non ‐ Profit Public Health Community Health Centers of Southeastern Iowa, Inc. ‐ Women's Health Center Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non ‐ Profit Public Health Community Health Centers of Southern Iowa ‐ Lamoni Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non ‐ Profit Public Health Community Health Centers of Southern Iowa ‐ Leon #1 Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non ‐ Profit Public Health Marshalltown Dental Clinic ‐ Primary Health Care Inc. Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

**Both HCP's are located at the same physical address.
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Non ‐ Profit Public Health Primary Health Center ‐ Marshalltown ‐ Primary Health Care Inc. Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non ‐ Profit Public Health River Hills Community Health Center Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non ‐ Profit Public Health River Hills Pediatric Clinic Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non ‐ Profit Public Health Siouxland Community Health Center Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non ‐ Profit Public Health United Community Health Center Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non ‐ Profit Public Health DC InConcertCare, Inc. ‐ Urbandale (data center) Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non ‐ Profit Public Health Community Health Centers of Southeastern Iowa, Inc. ‐ Warsaw Clinic Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non ‐ Profit Public Health Peoples Community Health Clinic, Inc. ‐ Waterloo Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

Non ‐ Profit Public Health Community Health Centers of Southeastern Iowa, Inc. Lit Service Leased Service 100 Mbps Yes Provider Edge Router ‐ Juniper 2350 or equivalent

**Both HCP's are located at the same physical address.
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ATTACHMENT B - HealthNet connect (HNc) Access Connection Specification
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Iowa Health System Sustainability Plan 
 
 
Overview 
 
The application of Iowa Health System (“IHS”) under the FCC’s Rural Healthcare Pilot 
Program (“RHCPP”) sought funding for the purpose of constructing access connections 
to the existing core network of IHS (“Access Connections”).  As demonstrated by this 
sustainability plan, IHS anticipates that it will be able to meet the ongoing operation 
expenses of the Access Connections from revenues generated by eligible and ineligible 
users.  In fact, IHS expects that the Access Connections will be fully funded and self-
sustaining by the fifth year of operation and will remain self-sustaining, including 
generating sufficient revenues to cover capital costs on an ongoing basis.1 
 
This Plan shows nominal losses for the Access Connections in the first three years, then 
positive cash flow for the remainder of the 20 year projection,2 including generating 
sufficient cash to cover electronics replacement for eligible users.3  IHS anticipates 
sponsoring capital, operational and maintenance costs as well as any cash flow 
shortfalls.4 
 
IHS is Iowa’s first and largest integrated health-care system, serving nearly one of every 
three patients in Iowa.  IHS has hospitals in 14 rural communities and group practices of 
physicians and clinics in 71 communities.  It also has a workforce of nearly 20,000 
employees and annual revenues of almost $2 billion.  The core network of IHS which is 
operational today is a 2,170 route mile, fiber optic-based network used for IHS’ internal 
traffic as well as data transmissions between and among IHS’ facilities located in seven 
large Iowa communities plus Rock Island and Moline, Illinois. 
 
In short, IHS has the managerial, technical and financial wherewithal to operate and 
maintain not only its core network but the Access Connections to that network on a 
sustainable basis.    
 
Plan Assumptions 
 
The plan reflects the costs to build, maintain, and operate the Access Connections to the 
IHS core network.  IHS estimates that its direct administrative cost of supporting users is 

                                                 
1 Future capital costs are limited to equipment replacement as the equipment obsolesces.   
2 IHS used a 20 year projection because it replicates the life of dark fiber IRUs and is within the range of 
reasonableness for projecting revenues, expenses and cash flow. 
3 Exhibit A shows a few years of negative cash flow (2010 through 2011 and 2014 through 2021) but the 
amounts are small ($335,905 or 3% of the total project costs). 
4 The RHCPP Application of IHS shows additional capital costs of approximately $2.7 million whereas 
Exhibit A shows those costs as approximately $2.5 million.   The analysis for the Application was done in 
2007 whereas Exhibit A was completed in late 2008.  During that period of time, IHS had the benefit of 
reviewing the RFPs of interested providers, the project changed from a complete build to a phased build 
and the Application is based on dark fiber which is no longer available.   
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$82 per user, per month.  This amount includes governance, overhead and other 
miscellaneous support required for users.  
 
The plan tests the financial assumptions for sustainability of the IHS project.  The basic 
approach is to determine whether it will generate sufficient revenues to cover operating 
costs and provide the funds necessary to periodically refresh electronics.  The RHCPP 
funds (85%) and the funds anticipated to be contributed by IHS (15%) are considered 
sunk costs.5 

 
The plan assumes that it will be supported by both eligible users (not-for-profit hospitals 
and healthcare providers) and ineligible Users (for-profit healthcare and healthcare-
related providers). 

 1) Eligible Users 
 
The plan limits the total eligible users to 78, as specified in the original FCC application.  
Eligible users have demonstrated their commitment to the RHCPP by entering into 
Letters of Agency so that IHS may represent them before USAC.  They will also sign the 
Operating Agreement to become members of HealthNet connect, which will administer 
the Access Connections on behalf of IHS. 
 
Consistent with that outlined in the RHCPP application of IHS, the plan is based on the 
goal of insuring that eligible users can participate in basic network applications for a 
nominal cost.  With this in mind, a “basic package” was established at the nominal rate of 
$120 per month per eligible user and increases (at an annual rate equivalent to the CPI) to 
$187 by the 15th year and $210 by the 20th year.6  For $120 per month, eligible health 
care providers will enjoy full usage of healthcare data and applications and 
Internet2/NLR connectivity over a 100 Mbs connection.  This type of connectivity would 
normally cost between $2500 and $3000 per month if purchased directly from the 
commercial marketplace.   
 
The charge of $120 per month is not exact nor is it based on an in-depth study of demand.  
Instead, it takes into consideration the financial resources of rural hospitals that are the 
target market for the package, the costs of the Access Connections and what appears 
reasonable under the circumstances.  If it turns out that the charge is too high or too low, 
IHS will need to reconsider it, but in the context of affordability. 
                                                 
5 The 15% contribution for the first phase of the project (28 eligible users) will be funded by IHS from 
internal sources.  It is anticipated that the 15% contribution for succeeding phases will also be funded by 
IHS from internal sources.  It should also be noted that Exhibit 3 of the IHS RHCPP Application before the 
FCC showed that IHS will fund approximately 39% of the total cost of the project ($4.994,658 of 
$12,797,390), which included not only the Access Connections but also the associated backbone and metro 
costs.  The costs of the Access Connections, however, is approximately $9.2 million, 85% of which, or 
approximately $7.8 million, will be funded with RHCPP funds and 15% of which, or approximately $1.38 
million, will be funded by IHS.  
6 In this instance, the word “nominal” means the estimated, direct costs of governance of the eligible group 
of users.  
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Eligible users needing such connections are currently limited to buying various services, 
such as DSL or T-1’s.  The typical charge for these connections in rural areas is different 
than the charge for 100 Mbs connections quoted above and range from $250 to $1500 per 
month.  However, the bandwidth of a DSL or T-1 of 1.5 Mbs is relatively narrow in 
comparison to 100Mbs.  As such, it barely supports critical health care functions (e.g., 
internet, radiology, back office business functions etc.).  It is reasonable to assume 
therefore, that eligible healthcare providers will redirect some, if not, all of the dollars 
otherwise spent on various telecom services to the IHS care network by purchasing the 
basic package.   
 
The plan generates sufficient revenues to replace eligible user electronics every five 
years.  Electronics have an assumed five-year useful life, with a $10,000 per user 
replacement cost, plus spares, setup, installation, warranty and contingency amounts.   
 
 2) Ineligible Users 
 
Ineligible users will not be using any portion of the Access Connections funded under the 
RHCPP.   Ineligible users will be required to pay the full cost of connecting to the 
network and upgrading their electronics.7  Once connected, however, they receive the 
same benefits received by eligible users but at a higher rate of $250 per month increasing 
(at an annual rate equivalent to the CPI) to $389 by the 15th year and $438 by the 20th 
year.  
 
Similar to eligible users, it is expected that ineligible users will be able to reduce or 
eliminate some existing costs by converting existing traffic and routing future traffic over 
the IHS core network. 
 
This plan reflects the offsetting basic user fees generated by an assumed number of 
ineligible participants over a 20-year period.  This plan estimates the number of ineligible 
users at 30 in the first year, growing to 74 over the 20 years of the project 
 
Following are additional assumptions underlying the plan: 
 
 1) General 
 

• A projected start year of 2009 
 

• Only 6 months of revenue in the first year of operation 
 

                                                 
7 Since the charges paid by eligible users will be nominal (see supra, note 6), the charges paid by ineligible 
users will not only cover the full cost of connecting to the network and upgrading their electronics but it 
will also include a subsidy of the costs incurred by eligible users.  In other words, the costs allocated  to 
ineligible users is determined by calculating the total costs of the project and then subtracting the nominal 
costs attributable to eligible users. 
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• Upgrade in edge routers of $290,000, $290,000, and $200,000 in 2014, 
2015, and 2016, respectively and again in 2019, 2020, and 2021 as 
well as 2024, 2025, and 2026 
 

• An annual CPI adjustment of 3% 
 

 
 2) Capital Costs  
 

• Depreciation rates based on standard GAAP/IRS useful lives.  
 
• A capital expenditure contingency of 5% of the total non-fiber capital 

expenses 
 
• The capital refresh cost is set equal to the initial cost for the same 

asset.  The assumption is that the same dollars will buy then-current 
capabilities in the electronics.  The basis for this assumption is that the 
price-performance curve for digital technology has been improving for 
decades.  The approach for this Plan, therefore, assumes that the price 
in dollars for a particular piece of electronics will be the same in 10 
years as it is now, but the capabilities will have improved 
substantially.   

 
• The source of funds for future capital requirements is the net income 

generated from the operation of the network, primarily ineligible 
users.  Exhibit A shows that sufficient net revenues will be generated 
to fund replacement electronics.   

 
 
 3) Operating Costs 
 

• Per edge router (e.g., 1 per user) of $100 per month plus nominal 
annual charges for licensing, right-of-way, software and miscellaneous 
costs.  

 
 4) Planning (direct G&A) 
 

• Direct general and administrative expense (governance, overhead and 
other miscellaneous support) of $82 per customer. 

 
 5) Pricing (see descriptions above of Eligible Users and Ineligible Users) 
 
 6) Take Rates 
 

• Eligible users top out at 78, which is the amount of users set forth in 
the IHS RHCPP application 
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• Eligible users increase over time based on the phased build of the 

RHCPP funded Access Connections to the IHS core network, e.g., 
design, RFP, approval, construction, turn up.  

 
• Ineligible users ramp up fairly quickly in the first six years.  After six 

years, the ramp up assumption is conservatively set at one ineligible 
user per year (the actual market of users is limited by geography and 
cost) 

 
 
 
 

 
 
 
    
 



 

  

 
 
 
 

Exhibit A 
 

Summary by Year 
FINANCIAL SUMMARY

Date:

BY:

Location:

Product/Project Title:

Project Description:

Financial Summary (20 YEAR TOTAL):
Revenues 8,315,854$ 
Net Income 137,578$    
Cash Flow 2,119,378$ 
Capital Expenditures 2,457,000$ 

Average % 20 YEAR 
SUMMARY BY YEAR of Revenue 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028    TOTAL 

Operating Revenues 100.00% 65,880$        225,076$  278,295$  303,035$  329,009$  356,268$  370,538$  385,344$  400,705$  416,640$  433,171$   450,319$   468,106$   486,555$   505,689$   525,534$   546,114$   567,456$   589,587$   612,535$   8,315,854$   
Non Recurring Revenue 0.00% -$                 -$             -$             -$             -$             -$             -$             -$             -$             -$             -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$                 

TOTAL REVENUE 100.00% 65,880$        225,076$  278,295$  303,035$  329,009$  356,268$  370,538$  385,344$  400,705$  416,640$  433,171$   450,319$   468,106$   486,555$   505,689$   525,534$   546,114$   567,456$   589,587$   612,535$   8,315,854$   

Internet2/NLR access 0.00% -$                 -$             -$             -$             -$             -$             -$             -$             -$             -$             -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$                 
GROSS MARGIN 100.00% 65,880$        225,076$  278,295$  303,035$  329,009$  356,268$  370,538$  385,344$  400,705$  416,640$  433,171$   450,319$   468,106$   486,555$   505,689$   525,534$   546,114$   567,456$   589,587$   612,535$   8,315,854$   

Network Operations & Maint 0.08% 210$             213$         217$         223$         230$         237$         244$         251$         259$         267$         275$         283$         291$         300$         309$         318$         328$         338$         348$         358$         5,497$         
Sales & Marketing 0.00% -$                 -$             -$             -$             -$             -$             -$             -$             -$             -$             -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$                 
Customer Service 0.00% -$                 -$             -$             -$             -$             -$             -$             -$             -$             -$             -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$                 

General & Administrative 94.95% 64,428$        226,188$  281,088$  292,068$  303,048$  314,028$  316,224$  318,420$  320,616$  322,812$  325,008$   327,204$   329,400$   331,596$   333,792$   335,988$   338,184$   340,380$   342,576$   344,772$   6,107,820$   
Depreciation and Amortization 3.50% -$                 -$             -$             -$             -$             52,200$    104,400$  140,400$  140,400$  140,400$  140,400$   140,400$   140,400$   140,400$   140,400$   140,400$   140,400$   140,400$   140,400$   140,400$   1,981,800$   

Bad Debts 1.00% 659$             2,251$      2,783$      3,030$      3,290$      3,563$      3,705$      3,853$      4,007$      4,166$      4,332$       4,503$       4,681$       4,866$       5,057$       5,255$       5,461$       5,675$       5,896$       6,125$       83,159$       
TOTAL OP EXPENSES 99.53% 65,297$        228,652$  284,088$  295,322$  306,568$  370,027$  424,573$  462,925$  465,282$  467,645$  470,014$   472,390$   474,772$   477,162$   479,558$   481,962$   484,373$   486,792$   489,220$   491,656$   8,178,276$   

Interest Exp (cost of capital) 0.00% -$                 -$             -$             -$             -$             -$             -$             -$             -$             -$             -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$                 
TOTAL EXPENSE 99.53% 65,297$        228,652$  284,088$  295,322$  306,568$  370,027$  424,573$  462,925$  465,282$  467,645$  470,014$   472,390$   474,772$   477,162$   479,558$   481,962$   484,373$   486,792$   489,220$   491,656$   8,178,276$   

Interest Income 0.00% -$                 -$             -$             -$             -$             -$             -$             -$             -$             -$             -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$                 
Net Income et Income 583$             (3,576)$     (5,792)$     7,714$      22,441$    (13,759)$   (54,035)$   (77,581)$   (64,577)$   (51,005)$   (36,843)$   (22,071)$   (6,666)$     9,393$       26,131$     43,572$     61,741$     80,663$     100,367$   120,879$   137,578$     

Cash Flow 583$             (3,576)$     (5,792)$     7,714$      22,441$    38,441$    50,365$    62,819$    75,823$    89,395$    103,557$   118,329$   133,734$   149,793$   166,531$   183,972$   202,141$   221,063$   240,767$   261,279$   2,119,378$   

EBITDA percent of gross 0.89% -1.59% -2.08% 2.55% 6.82% 10.79% 13.59% 16.30% 18.92% 21.46% 23.91% 26.28% 28.57% 30.79% 32.93% 35.01% 37.01% 38.96% 40.84% 42.66% 25.49%

Fixed Asset Additions  (GL Additions) -$                 -$             -$             -$             -$             304,500$  304,500$  210,000$  -$             -$             304,500$   304,500$   210,000$   -$              -$              304,500$   304,500$   210,000$   -$              -$              2,457,000$   

Capital Expenditures (Cash for Assets) -$                 -$             -$             -$             -$             304,500$  304,500$  210,000$  -$             -$             304,500$   304,500$   210,000$   -$              -$              304,500$   304,500$   210,000$   -$              -$              2,457,000$   

Cumulative Capital Expenditures -$                 -$             -$             -$             -$             304,500$  609,000$  819,000$  819,000$  819,000$  1,123,500$  1,428,000$  1,638,000$  1,638,000$  1,638,000$  1,942,500$  2,247,000$  2,457,000$  2,457,000$  2,457,000$  

December 16, 2008

Fiberutilities Group, LLC

Multi-state

Iowa Health System (IHS)

This plan tests the financial assumptions for sustainability of the IHS Project.  The basic 
approach is to prove sufficient revenues to cover operating costs and provide funds for 
periodic electronics refresh.   The original grant funds and the matching IHS funds are 
considered sunk costs; this model only considers what is required to sustain operations.



 

  

Exhibit B 
 

Access Connection Revenues versus Expenses and Cash Flow 
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